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PROGRESS REPORT ON OPEN PROJECTS 
March 2008 

GRANTEE DATE 
APPROVED 

GRANT 
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REPRESENTATIVE 

LAST 
STAFF SITE 

VISIT 

PROGRESS 

Walker Lake 12/10/97 $1,143,447.00 Farr West Mark Nixon Apr-07 Land was not secured from the military as expected.  The engineers 
and hydrogeologists are planning a new well on GID property but 
away from the influence of Walker Lake.  Although the GID indicated 
that this well would be completed in 2007, progress was slowed due 
to the need to change the location of the proposed well.   

Storey Co for 
Virginia City 

 

8/29/01 $1,503,096.00 CSA Marilou Waling Oct-07 The project is now complete and final pay requests are still pending 
the State Treasurer’s Office sale of bonds.   

City of Caliente 3/14/02 $2,021,314.72 Amec 
&  

Sunrise 
Engineering 

April Nelson May-07 The water meters in Caliente are installed and on-line.  Money from 
FEMA has apparently been received by the City and the new well 
and back up well locations and designs are in progress. 
 
At the request of the Board, staff sent a letter to Caliente regarding 
the use of their water meters and implementing a metered water rate.  
In February 2008, the City Council adopted and implemented a 
metered water rate.  A letter from the City is attached as Item 1. 

Walker River 
Irrigation District 

3/13/02 
1/22/07 

$6,685,163.19 
 

Farr West 
Lumos 

RO Anderson 
Black Eagle 

Ken Spooner Oct-07 The diversion structure, spillway, and levee are complete.  Staff 
made a final walk-through of the new structures with NDWR and CA 
DSOD on 2/11/08.  Controls for the diversion structure gates should 
be completed by March 2008. 

Kingsbury GID 6/26/02 
8/23/06 

$9,505,311.39 Amec TBD Sep-07 
 

All but one section of pipeline (Palady Perkins) is now complete on 
the project. The last section is scheduled for construction in the 
summer of 2008.   KGID is focusing its energy on obtaining a new 
tank site for Tank 10B.  A likely site has been identified and approval 
is still being sought from the USFS and Heavenly Ski Resort, which 
share control of the property.  If approval does not appear promising, 
the district will pursue replacement of existing Tank 10A.  The 
district’s preferred alternative is to construct a new Tank 10B while 
Tank 10A is still on line.  According to the District’s schedule, the tank 
will be complete by the fall of 2009. 
 
In January 2008, staff sent the KGID a letter requesting the water 
meter and metered rate implementation plan for KGID in accordance 
with the motion made and approved by the Board on 8/23/06 (Board 
minutes from 8/23/06, staff’s letter to KGID, and KGID’s draft 
Metering Plan are attached as Item 2).  
 
Although NDEP sent a request for a renewal letter as required by 
NAC, Kingsbury GID did not send in a renewal request to remain on 
the Priority List.  Being on the priority list is a requirement for grant 
funding consideration per NAC 349.475 1. (c). 



Page 2 of 5 

PROGRESS REPORT ON OPEN PROJECTS 
March 2008 

GRANTEE DATE 
APPROVED 

GRANT 
AMOUNT 

ENGINEER OWNER’S 
REPRESENTATIVE 

LAST 
STAFF SITE 

VISIT 

PROGRESS 

Wells 12/5/02 $1,102,310.09 TRW 
Engineering 

Jolene Supp Jul-06 The installation of the well, well house, chlorination system, and 
SCADA are now complete.  Design and bid documents are complete 
for the new tank and water line.  The City plans to bid the tank project 
in the spring of 2008.   
 
The earthquake of 2/21/08 caused damage to three 10” water mains.  
The damage was repaired immediately.  Aftershocks in the area were 
significant and did as much damage as the earthquake.  The City 
was under a boil water order from BSDW until damages were 
repaired and test results were received.  Damages were also 
reported to homeowners’ systems (water heaters falling/breaking, 
etc.) and at least one lateral.  The ground is still frozen and other 
issues may be noted as it thaws. 
 
A structural engineer was in Wells to check the tanks.  One tank 
shifted laterally approximately 1 ½ “ but has no apparent leaks or 
other structural problems.  Another tank has a 6” bulge and is being 
evaluated to see if it is a problem or requires repairs.  Divers will 
investigate.  The third tank does not appear to have any problems.   

Hawthorne PER 12/16/04 $42,500.00 Farr West Steve Gustafson  The water audit is complete.  The master plan has been completed, 
including the background, existing conditions, proposed 
improvements, mapping, water rate analysis, and environmental 
information.  A water model is also apparently complete.  The County 
is asking for additional information to be addressed regarding the old 
Babbitt area, as a large development may be relocating to the area 
and may put a strain on existing infrastructure.  The post-PER work 
has yet to be accomplished, such as the environmental report and 
applications for funding.  No updates have been received. 

Elko Co for Jarbidge 12/16/03 $1,287,700.70 Stantec Lynn Forsberg  The treatment plant is complete and in operation.  Certification of the 
plant is complete.  BSDW completed a sanitary survey of the system 
in Sept 2007 and lifted the boil water order.  Project close out is in 
progress. 

Washoe Co for 
Heppner Subdivision 

3/31/04 $1,280,300.00 Washoe 
County 

Joe Stowell May-07 Heppner Waterline Extensions Phase 1-3 and 5a are complete. The 
County acquired the Right-of-Way for the new storage tank site from 
the BLM.  The design of the new storage tank at the Heppner 
subdivision is 75% complete and funding from the grant will be used 
to install a new waterline from the tank transmission line at Ohio St to 
Matterhorn Blvd along Oregon Blvd to allow efficient use of the 
imported water from Fish Springs Ranch.  They will put the 
improvements to Lemmon Valley Well #8 on hold indefinitely. 

Churchill County 7/20/04 
4/05 

8/23/06 
11/9/06 

$3,667,667.54 Brown & 
Caldwell/ 
V-Point 

Milorad Stojicevic Jan-08 The Sand Creek system is on-line.  The tie-in of Jetway Chevrolet 
and both West Star and Virginia MHPs are still pending.   
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Lovelock Meadows 
Phase 1 

10/19/04 
11/9/06 

$2,806,284.99 Farr West Ryan Collins Jul-07 Phase 1 of this project was completed in July 2007.  Final pay 
requests are still pending the State Treasurer’s Office sale of bonds.   

Nye Co for 
Manhattan PER 

 

10/19/04 
11/3/05 

$85,000.00 Day 
Engineering 

Samson Yao Aug-07 The Pipe Spring borehole in the town of Manhattan was pump tested 
in Aug 2007.  Early test results indicate that this location may 
produce water that meets the Safe Drinking Water arsenic 
concentration requirements.   
 
It appears that the final project will be funded by the County and the 
USDA-RD.  Although solicited, Nye County did not send in a renewal 
request to keep Manhattan on the Priority List.  This is a requirement 
for grant funding consideration per NAC 349.475 1. (c). 

Golconda GID 1/27/05 $956,478.75 Farr West Becky Trigg Jan-08 A&K began construction in Nov 2007.  All pipeline in town and the 
transmission main and PRV from the new tank site are complete.  
The project was shut down by the owner pending the availability of 
grant reimbursement funds from the AB-198 program.   Work on the 
tank is expected to begin in April 2008 with completion in June 2008. 

Washoe Co for 
Spanish Springs 

1/27/05 $4,000,000.00 Washoe 
County 

TBD May-07 
 

The Phase 1A sewer project is complete and 171 homes have 
abandoned their septic systems and connected to the new sewer line 
to date. 

Virgin Valley Water 
District 

1/27/05 $2,000,137.00 Bowen, Collins 
& Associates 

Mike Winters Mar-08 The Scenic reservoir construction is complete from Well No. 30 to the 
distribution system.  The new coagulation-filtration arsenic treatment 
facilities for the 2 Bunkerville plants were redesigned to include lined 
infiltration ponds to handle the backwash water.  VVWD recently 
awarded the construction contract to MMC.  The 3 Mesquite 
treatment plants will be built first and are in progress.  The 2 
Bunkerville treatment plants will be constructed after the Mesquite 
plants are completed.  These 2 facilities have partial funding from the 
state grant program 

Douglas Co for 
Sheridan Acres 

4/27/05 
3/14/07 

$1,632,119.63 Douglas 
County 

Ron Roman Sep-07 The well, well house, and CO2 stripper, new storage tank, and 
service connections/meters are complete and on-line.  Final pay 
requests are still pending the State Treasurer’s Office sale of bonds.   

Goldfield Arsenic 
Feasibility Study 

8/04/05 $29,750.00 Lumos Lori Dunn Jul-07 Treatment and non-treatment options were investigated.  Three pilot 
tests, one bench test, and one computer simulation were completed.  
A PER is now complete and Goldfield is seeking funding for a 
construction project for arsenic treatment. 

Metropolis Irrigation 
District 

1/25/06 $489,467.40 Dyer 
Engineering 

Vernon Dalton Jun-07 Engineering design and environmental and cultural assessment for 
BLM permitting is currently in progress.  Easements for the roadway 
alignment are currently being pursued.   
 
The District provided a response to Board questions regarding the 
project.  A report on the condition of the existing structure after the 
Wells earthquake is also included.  See attached Item 3. 
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Douglas Co for Cave 
Rock 

1/25/06 $476,089.25 Douglas Co Ed Mason Sep-07 Construction of the new storage tank is complete and the tank is on 
line.  Final pay requests are still pending the State Treasurer’s Office 
sale of bonds.   

Moundhouse PER 
 

5/3/06 $12,750.00 Farr West Mike Workman  Staff is awaiting copies of the final PER.  No further updates have 
been received. 

Beatty Arsenic PER 5/3/06 $51,850.00 Farr West Jim Weeks  Water samples have been taken to get additional data on water 
quality.  Arsenic treatment system vendors have been contacted in 
order to determine the feasibility of pilot testing.  A bench test was 
run on the water and results are pending.  Well EW4 is back on line 
and pilot testing at this well is expected to begin in the spring of 2008.  
No further updates have been received. 

Yerington Arsenic 
PER 

 

5/3/06 $47,600.00 Farr West Dan Newell  Sampling of 4 city wells was completed.  Pilot testing began in April 
2007 and complete.  The pilot testing included pH adjustments and a 
media switch to determine effects on arsenic removal.  Staff is 
awaiting copies of the final PER.  It does not appear that Yerington 
will seek state grant funding for the construction of arsenic treatment 
facilities.  No further updates have been received. 

Pershing Co Water 
Conservation District 

5/3/06 
9/20/07 

$3,956,282.50 
$3,663,021.45 

Farr West 
& 

Dyer 
Engineering 

Bennie Hodges Feb-08 The Board awarded additional grant funding at the Sept 2007 Board 
meeting for the construction of a new Rogers Dam.  The dam 
construction started in Nov 2007 and is being done by Q&D 
Construction.  Cash flow issues due to the lack of grant 
reimbursement funding may result in late penalties from the 
contractor; however, work is continuing. 

Kingston GID 5/3/06 $2,726,309.70 Day 
Engineering 

Shannon Thiss 
Dean Day 

Oct-07 The pipeline and appurtenances are now complete and on-line.  
Problems with the new service interconnections resulted in a need to 
rework 72 service lines.  This work is due to be completed as soon as 
the ground thaws.  A final project walk-through and close out is will 
follow this rework. 

Pershing Co for the 
Town of Imlay 

8/23/06 $563,993.96 Farr West Celeste Hamilton Jul-06 Engineering design has been approved by the BSDW.  NDOT 
permitting is complete.  A pre-bid conference occurred on 2/28/08 
with bids scheduled for opening on 3/20/08.  Some items necessary 
for well improvements identified on the July 2007 sanitary survey will 
also be addressed. 
 
Although NDEP sent a request for a renewal letter as required by 
NAC, Pershing County did not send in a renewal request to keep 
Imlay on the Priority List.  Being on the priority list is a requirement for 
grant funding consideration per NAC 349.475 1. (c). 

Stagecoach GID 8/23/06 $2,210,089.19 Nichols 
Consulting 

Lynn Arndell Jan-08 A final project walk-through occurred on 1/29/08.  The new tank and 
transmission line are on-line.  Final pay requests are still pending the 
State Treasurer’s Office sale of bonds.   
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LVVWD for 
Searchlight 

8/23/06 $2,536,522.34 LVVWD Shweta Bhatnagar Aug-07 All four exploratory wells are now complete to 1000-ft.  Results of the 
air-lift testing are being analyzed to determine which two wells will 
become production wells to replace S1 and S2.  The remaining two 
holes will become monitoring wells.  An approved EA was required by 
the BLM prior to exploratory drilling and another EA is now required 
by the BLM for construction of production wells, pipeline, and 
appurtenances.  With long approval time from the BLM, construction 
of the new production wells is not expected to begin until 
approximately December 2008 or later. 

Gabbs PER 3/14/07 $25,925.00 Day 
Engineering 

Samson Yao  Blending of new source water is thought to be a possible method to 
eliminate the fluoride issues and avoid treatment.  Two wells were 
pump tested to determine potential water quantity and quality.  The 
well at the airport could not be pumped.   
 
Although NDEP sent a request for a renewal letter as required by 
NAC, Nye County did not send in a renewal request to keep Gabbs 
on the Priority List.  Being on the priority list is a requirement for grant 
funding consideration per NAC 349.475 1. (c). 

Topaz Ranch 
Estates 

3/14/07 $1,471,452.01 TEC Bill Maher  Engineering design for the new well and pipeline are in progress.   
 
Although NDEP sent a request for a renewal letter as required by 
NAC, Topaz Ranch Estates did not send in a renewal request to 
remain on the Priority List.  Being on the priority list is a requirement 
for grant funding consideration per NAC 349.475 1. (c). 

Lyon Co Utilities for 
Crystal Clear 

9/20/07 $2,663,635.00 Farr West Mike Workman Oct-07 Design is in progress.  The BLM permit has been obtained and the 
NDOT permit is in process.  Two private easements are still required 
along Hwy 95A.  The engineer is breaking the design into sections: 
1) Hwy 95A alignment, 2) Fox Lane alignment, 3) storage tank, and 
4) distribution main and work within the service boundary.   

Lovelock Meadows 12/13/07 $3,000,000.00 Farr West Ryan Collins  The Phase 2 project was approved by the Board on December 13, 
2007. 
 
Although NDEP sent a request for a renewal letter as required by 
NAC, Lovelock Meadows Water District did not send in a renewal 
request to remain on the Priority List.  Being on the priority list is a 
requirement for grant funding consideration per NAC 349.475 1. (c). 

Moapa Valley 12/13/07 $4,000,000.00 Bowen Collins Brad Huza Mar-08 Design was approved by the BSDW and construction bidding was 
completed with Wiser Construction being awarded the contract.  Bids 
came in approximately $800,000 under engineering estimates. 

 


